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Study Contacts 

 TPB Project Engineer: Kerry Morrow; (919) 707-0924; kmorrow@ncdot.gov 

 RPO Contact: Steve Lambert; (252) 426-5753 Ext. 230; slambert@albemarlecommission.org 

 Divison 1 Contact: Jerry Jennings, PE; (252) 583-5861; jjennings@ncdot.gov 

 Local Contact: Donna Creef, County Planner; (252) 475-5873; donnac@darenc.com  

 

Study Schedule  

Start of Study Letter Completed July 27, 2011 

First CTP Meeting Completed September 27, 2011 

Develop CTP Vision Completed November 7, 2011 

Enhanced Public involvement and three Charette 

meetings 

Completed Three Chareette on April 16-18. 

 

Collect/Forecast SE Data July31, 2012 

Develop Analysis Tool December 31, 2012 

Deficiency Analysis February 28, 2013 

Develop Draft CTP May 31, 2013 

Draft CTP to Locals July 31, 2013 

Local Adoption(s) September 30, 2013 

NCDOT Adoption November 30, 2013 

CTP Maps Distributed December 30, 2013 

Final Documentation February 28, 2014 

Final Study Close Out March 31, 2014 

Activities This Quarter 

 Enhanced public meetings. 

Upcoming Activities 

 Collect/Forecast SE Data.  
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